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ESTIMATE RUN 09/08/2011

ESTIMATE SUMMARY 13:20:42

CONTID: C16222         ESTIMATE NO: 0023 FINL 2005

PCN: 16222-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION N OF SH 56 PERCENT TIME:

PROJECT NO: C0253-199                     

I-25 RUBBILIZATION N OF SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/08/2011 DATE TIME STARTED 03/23/2008

1707 COLE BOULEVARD SUITE 100 DATE LET 01/24/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED 12/22/2010

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED 12/22/2010

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,832,576.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 13,751,365.26 NON-PARTICIPATING -46,551.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 60,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

-46,551.47

-46,551.47

13,448.53

$

$

$

$

45,380.00

14,787,196.55

14,832,576.55

0.00

14,832,576.55

0.00

0.00

14,832,576.55

0.00

AMOUNT DUE 14,832,576.55 13,448.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,448.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

1005.0 TIME ALLOW: 12/22/2010 ??:??:??

ORIG TIME ALLOW: 9/15/2008 ??:??:??
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 9,263.000

0.000

202-00201  
 

9,263.000

LF  

5.70000 52,799.109,263.000

0.00

0010 *Removal of Concrete Pavement (Planing) 22,894.000

0.000

202-00215  
 

22,894.000

SY  

9.15000 209,480.1022,894.000

0.00

0015 *Removal of Guardrail Type 3 16,498.000

0.000

202-01130  
 

16,498.000

LF  

2.10000 34,645.8016,498.000

0.00

0020 *Removal of Guardrail Thrie Beam 599.000

0.000

202-01135  
 

599.000

LF  

3.45000 2,066.55599.000

0.00

0025 *Removal of Tensioned Cable Barrier 2,300.000

0.000

202-01200  
 

2,300.000

LF  

1.70000 3,910.002,300.000

0.00

0030 *Removal of End Anchorage 32.000

0.000

202-01300  
 

32.000

EACH

77.20000 2,470.4032.000

0.00

0035 Blading 10.000

0.000

203-01500  
 

10.000

HOUR

105.00000 1,050.0010.000

0.00

0040 *Erosion Log (12 Inch) 8,287.000

0.000

208-00002  
 

8,287.000

LF  

5.50000 45,578.508,287.000

0.00

0045 *Erosion Bales (Weed Free) 175.000

0.000

208-00011  
 

175.000

EACH

21.50000 3,762.50175.000

0.00

0050 *Silt Fence 375.000

0.000

208-00020  
 

375.000

LF  

2.15000 806.25375.000

0.00

0055 *Concrete Washout Structure DELETED FM 105 0.000

0.000

208-00045  
 

0.000

EACH

1,080.00000 0.000.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Storm Drain Inlet Protection (Type 1) 758.000

0.000

208-00051  
 

758.000

LF  

24.20000 18,343.60758.000

0.00

0065 Stabilized Construction Entrance Deleted Fm 105 0.000

0.000

208-00070  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0070 Sediment Removal and Disposal 0.500

0.500

208-00100  
 

1.000

L S 

2,700.00000 2,700.001.000

1,350.00

0075 Erosion Control Supervisor 193.400

0.000

208-00206  
 

193.400

DAY 

270.00000 52,218.00193.400

0.00

0076 Reset Guardrail Type 3 CO 7 1,025.000

0.000

210-01130  
 

1,025.000

LF  

7.15000 7,328.751,025.000

0.00

0077 Reset End Anchorage CO 7 7.000

0.000

210-01200  
 

7.000

EACH

660.00000 4,620.007.000

0.00

0078 Adjust Guardrail CO 7 4,280.000

0.000

210-04200  
 

4,280.000

LF  

3.35000 14,338.004,280.000

0.00

0080 *Seeding (Native) 1.000

0.000

212-00006  
 

1.000

ACRE

750.00000 750.001.000

0.00

0085 *Mulching (Weed Free Hay) 1.000

0.000

213-00002  
 

1.000

ACRE

500.00000 500.001.000

0.00

0090 *Mulching (Hydraulic) Deleted Fm 105 0.000

0.000

213-00011  
 

0.000

ACRE

1,500.00000 0.000.000

0.00

0095 *Mulch Tackifier Deleted Fm 105 0.000

0.000

213-00061  
 

0.000

LB  

2.15000 0.000.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Soil Retention Blanket (Coconut) CMO 14 12,479.000

-10,569.000

216-00037  
 

1,910.000

SY  

3.70000 7,067.001,910.000

-39,105.30

0100 Aggregate Base Course (Class 6) 17,762.470

0.000

304-06000  
 

17,762.470

TON 

15.05000 267,325.1717,762.470

0.00

0105 Hot Mix Asphalt (Patching) (Asphalt) CMO 6 28.120

0.000

403-00720  
 

28.120

TON 

110.00000 3,093.2028.120

0.00

0106 Hot Mix Asphalt (Patching) (Asphalt) CMO 6 364.620

0.000

403-00720  
 

364.620

TON 

119.84000 43,696.06364.620

0.00

0107 Hot Mix Asphalt (Patching) (Asphalt) CMO 10 420.130

0.000

403-00720  
 

420.130

TON 

123.44000 51,860.85420.130

0.00

0108 Stone Matrix Asphalt CMO 10 39,929.050

0.000

403-09210  
 

39,929.050

TON 

89.64000 3,579,240.0439,929.050

0.00

0110 Stone Matrix Asphalt Deleted CMO 10 0.000

0.000

403-09210  
 

0.000

TON 

75.00000 0.000.000

0.00

0111 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) CMO 6 17,552.150

-0.050

403-34841  
 

17,552.100

TON 

71.49000 1,254,799.6317,552.100

-3.57

0112 Added Item (Dollar)/ AC PRICE FLUCTUATIONS CMO 6 -22,950.050

0.000

900-00006  
 

-22,950.050

DOL 

1.00000 -22,950.05-22,950.050

0.00

0115 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) CMO 10 52,512.370

0.000

403-34871  
 

52,512.370

TON 

61.65000 3,237,387.6152,512.370

0.00

0116 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) CMO 10 20,152.640

0.000

403-34871  
 

20,152.640

TON 

75.09000 1,513,261.7420,152.640

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *Rubblization of Concrete Pavement 280,824.000

0.000

412-18050  
 

280,824.000

SY  

3.55000 996,925.20280,824.000

0.00

0125 Geotextile (Drainage) (Class A) Deleted Fm 105 0.000

0.000

420-00110  
 

0.000

SY  

3.90000 0.000.000

0.00

0130 Riprap (9 Inch) 115.000

0.000

506-00209  
 

115.000

CY  

180.00000 20,700.00115.000

0.00

0135 *12 Inch Corrugated Steel Pipe Deleted Fm 105 0.000

0.000

603-10120  
 

0.000

LF  

49.00000 0.000.000

0.00

0140 *4 Inch Plastic Pipe Deleted Fm 105 0.000

0.000

603-50004  
 

0.000

LF  

6.00000 0.000.000

0.00

0145 *8 Inch Plastic Pipe 3,240.000

0.000

603-50008  
 

3,240.000

LF  

24.00000 77,760.003,240.000

0.00

0150 *8 Inch Perforated Pipe Underdrain 6,430.000

0.000

605-00080  
 

6,430.000

LF  

48.00000 308,640.006,430.000

0.00

0155 *Pipe Edge Drain 47,790.000

200.000

605-82100  
 

47,990.000

LF  

10.50000 503,895.0047,990.000

2,100.00

0160 *Subsurface Drain Outlet 1,177.000

0.000

605-84000  
 

1,177.000

LF  

8.50000 10,004.501,177.000

0.00

0165 *Guardrail Type 3 (6-3 Post Spacing) 15,947.000

0.000

606-00301  
 

15,947.000

LF  

11.85000 188,971.9515,947.000

0.00

0165 MATERIAL ALLOWANCE 0.000

0.000LF  

5.54000 0.000.000

0.00
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PCN: 16222-BID    ESTIMATE RUN

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE 0.000

0.000LF  

2.59000 0.000.000

0.00

0170 *Guardrail Type 6 (6-3 Post Spacing) 537.000

0.000

606-00601  
 

537.000

LF  

16.70000 8,967.90537.000

0.00

0170 MATERIAL ALLOWANCE 0.000

0.000LF  

7.07000 0.000.000

0.00

0175 *End Anchorage Type 3D 18.000

0.000

606-01340  
 

18.000

EACH

550.00000 9,900.0018.000

0.00

0175 MATERIAL ALLOWANCE 0.000

0.000EACH

244.41000 0.000.000

0.00

0180 *Transition Type 3L 41.000

0.000

606-01395  
 

41.000

EACH

725.00000 29,725.0041.000

0.00

0180 MATERIAL ALLOWANCE 0.000

0.000EACH

218.34000 0.000.000

0.00

0185 *End Anchorage (Flared) 33.000

0.000

606-02005  
 

33.000

EACH

1,520.00000 50,160.0033.000

0.00

0185 MATERIAL ALLOWANCE 0.000

0.000EACH

1,041.93000 0.000.000

0.00

0190 *Tensioned Cable Barrier 2,300.000

0.000

606-20010  
 

2,300.000

LF  

24.70000 56,810.002,300.000

0.00

0195 *End Anchorage (Tensioned Cable Barrier) 1.000

0.000

606-21010  
 

1.000

EACH

3,770.00000 3,770.001.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Curb Type 6 (Section M) 16,380.000

0.000

609-60011  
 

16,380.000

LF  

4.00000 65,520.0016,380.000

0.00

0205 *Delineator (Type I) 356.000

0.000

612-00001  
 

356.000

EACH

18.30000 6,514.80356.000

0.00

0210 *Delineator (Type II) 258.000

0.000

612-00002  
 

258.000

EACH

19.40000 5,005.20258.000

0.00

0215 *Delineator (Type III) 136.000

0.000

612-00003  
 

136.000

EACH

20.45000 2,781.20136.000

0.00

0220 Piezo Electric Tube, Class 2 8.000

0.000

614-73005  
 

8.000

EACH

1,300.00000 10,400.008.000

0.00

0225 Rumble Strip 104,538.000

0.000

614-80385  
 

104,538.000

LF  

0.11000 11,499.18104,538.000

0.00

0230 Embankment Protector Type 3 Deleted FM 105 0.000

0.000

615-00030  
 

0.000

EACH

1,650.00000 0.000.000

0.00

0235 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0240 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

1,375,000.00000 1,375,000.001.000

0.00

0241 Mobilization (without Autopay) CMO 14 1.000

0.000

626-00100  
 

1.000

L S 

1,326.00000 1,326.001.000

0.00

0245 *Epoxy Pavement Marking CMO 6 658.000

0.000

627-00005  
 

658.000

GAL 

67.80000 44,612.40658.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Pavement Marking Paint (Waterborne) 2,488.800

-7.800

627-00011  
 

2,481.000

GAL 

43.05000 106,807.052,481.000

-335.79

0255 *Flagging 2,655.000

0.000

630-00000  
 

2,655.000

HOUR

26.90000 71,419.502,655.000

0.00

0260 *Traffic Control Inspection CMO 10 218.000

0.000

630-00007  
 

218.000

DAY 

135.00000 29,430.00218.000

0.00

0265 *Traffic Control Management CMO 10 328.000

0.000

630-00012  
 

328.000

DAY 

650.00000 213,200.00328.000

0.00

0270 *Uniformed Traffic Control Coordination 65.500

0.000

630-00015  
 

65.500

HOUR

86.00000 5,633.0065.500

0.00

0275 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

4.000

EACH

1,750.00000 7,000.004.000

0.00

0280 *Barricade (Type 3 M-B) (Temporary) Deleted Fm 105 0.000

0.000

630-80336  
 

0.000

EACH

270.00000 0.000.000

0.00

0285 *Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

21.000

EACH

64.60000 1,356.6021.000

0.00

0290 *Construction Traffic Sign (Panel Size B) 80.000

0.000

630-80342  
 

80.000

EACH

97.00000 7,760.0080.000

0.00

0295 *Construction Traffic Sign (Panel Size C) 29.000

0.000

630-80343  
 

29.000

EACH

135.00000 3,915.0029.000

0.00

0300 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

7,000.00000 14,000.002.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0310 *Drum Channelizing Device 8.000

0.000

630-80360  
 

8.000

EACH

60.00000 480.008.000

0.00

0315 *Drum Channelizing Device (With Light) (Flashing) 
Deleted Fm 105

0.000

0.000

630-80363  
 

0.000

EACH

62.00000 0.000.000

0.00

0320 *Traffic Cone 300.000

0.000

630-80380  
 

300.000

EACH

6.50000 1,950.00300.000

0.00

0325 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

2.000

DAY 

800.00000 1,600.002.000

0.00

0330 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

11,000.00000 22,000.002.000

0.00

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Asphalt Pavement Incentive -188,151.210

-16,154.290

700-70012  
 

-204,305.500

F A 

1.00000 -204,305.50-204,305.500

-16,154.29

0355 F/A Fuel Cost Adjustment 78,319.590

20.760

700-70016  
 

78,340.350

F A 

1.00000 78,340.3578,340.350

20.76
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A Roadway Smoothness Incentive 0.000

2,831.150

700-70018  
 

2,831.150

F A 

1.00000 2,831.152,831.150

2,831.15

0365 F/A On-the-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0370 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 Added Item (Dollar)/ Lane Rental -22,223.500

0.000

900-00006  
 

-22,223.500

DOL 

1.00000 -22,223.50-22,223.500

0.00

0410 Added Item (Dollar)/ Work Time Violation -4,650.000

0.000

900-00006  
 

-4,650.000

DOL 

1.00000 -4,650.00-4,650.000

0.00

0415 Added Item (Dollar)/ Load Restrictions -800.000

0.000

900-00006  
 

-800.000

DOL 

1.00000 -800.00-800.000

0.00

0419 Added Item (Dollar)/ Parker Excavating Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0420 Added Item (Dollar)/ Interwest Safety Supply Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0421 Added Item (Dollar)/ Sanchez Trucking Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0422 Added Item (Dollar)/ Double R Excavating Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0423 Erosion Control Liquidated Damages CO 9 0.000

0.000

900-00030  
 

0.000

DAY 

500.00000 0.000.000

0.00

0425 F/A Erosion Control Management CO 9 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0426 Curb (Special) CMO 15 11,527.000

0.000

609-71000  
 

11,527.000

LF  

3.27000 37,693.2911,527.000

0.00

0427 F/A CMO 25 1.000

-1.000

700-70034  
 

0.000

F A 

24,131.76000 0.000.000

-24,131.76

0428 Added Item (Work Day)/ Traffic Control Equip  CMO 18 10.000

-10.000

900-00025  
 

0.000

WD  

1,245.00000 0.000.000

-12,450.00

0429 Mobilization (without Autopay) CMO 18 1.000

-1.000

626-00100  
 

0.000

L S 

1,895.00000 0.000.000

-1,895.00

0430 Bridge Expansion Device (0-2 Inch) CMO 18 756.000

-756.000

518-01002  
 

0.000

LF  

122.00000 0.000.000

-92,232.00

0431 F/A 8 Inch Underdrain 1.000

-1.000

700-70034  
 

0.000

F A 

24,655.41000 0.000.000

-24,655.41

0432 Added Item (Lump Sum)/ Emergency Slope Repair - 
replaced by ref 0436

1.000

-1.000

900-00014  
 

0.000

L S 

35,842.97000 0.000.000

-35,842.97

0433 Added Item (Dollar)/ Supervision (Void) 5,759.660

-5,759.660

900-00006  
 

0.000

DOL 

1.00000 0.000.000

-5,759.66
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0434 Added Item (Dollar)/ Pavement Sensors MCR Line 1 SMCO 
21

15,810.110

-23.930

900-00006  
 

15,786.180

DOL 

1.00000 15,786.1815,786.180

-23.93

0436 F/A Emergency Slope Repair  CMO 27 0.000

36,826.710

700-70034  
 

36,826.710

F A 

1.00000 36,826.7136,826.710

36,826.71

0437 F/A 8 Inch Undedrain CMO 25 0.000

24,066.870

700-70034  
 

24,066.870

F A 

1.00000 24,066.8724,066.870

24,066.87

0438 F/A Rem. of 8 Inch Underdrain CMO 24 0.000

25,570.430

700-70034  
 

25,570.430

F A 

1.00000 25,570.4325,570.430

25,570.43

0439 F/A ATR Traffic Monitoring Device MCR 0.000

662.410

700-70034  
 

662.410

F A 

1.00000 662.41662.410

662.41

0440 Added Item (Work Day)/ Traffic Control Equipment CMO 26 0.000

10.000

900-00025  
 

10.000

WD  

1,245.00000 12,450.0010.000

12,450.00

0441 Mobilization (without Autopay) CMO 26 0.000

1.000

626-00100  
 

1.000

L S 

1,895.00000 1,895.001.000

1,895.00

0442 Bridge Expansion Device (0-2 Inch) CMO 26 0.000

756.000

518-01002  
 

756.000

LF  

129.98000 98,264.88756.000

98,264.88

CAT 14,787,196.55-46,551.4714,787,196.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

32,800.00000 32,800.001.000

0.00

0395 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00
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PCN: 16222-BID    ESTIMATE RUN 09/08/2011

PROJECT: C0253-199                     ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0400 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,080.00000 1,080.001.000

0.00

CAT 45,380.000.0045,380.00CURRENT AMT0400 $ $ $

$14,832,576.55-46,551.47$14,832,576.55$CURRENT AMTPROJECT TOTAL


